

Hazard Mitigation Plan Update 2025



Town of Henniker, NH Hazard Mitigation Committee (HMC)

Meetings are held both remotely on Zoom and live, in-person at the Henniker Town Hall, 18 Depot Hill Rd. For meeting info, visit: <https://www.henniker.org/>
Meetings are subject to change. Contact Diane Kendall at diane.kendall@hennikernh.gov or at 603-428-3221 x105 to confirm.

☑ Meetings should be held about 2-3 weeks apart because of constant meeting material development, revision and distribution.

☑ If data collection can be promptly completed outside of meetings as "homework", we may be able to eliminate some meetings or accelerate the Plan update schedule.

☑ When data collection & HMC meeting discussions take longer than expected, the Plan update process will be

HMC Meeting Date Calendar 2024-2025

Live Zoom Webinar Meetings 9:00-11:00 AM. Click to Join:

<https://us02web.zoom.us/j/85168983124>

Initial HMC Meeting Dates Set 04-01-24

Meeting Schedule is Subject to Change

Four (4) HMC Meetings and about 14 Work Sessions will be needed to complete the Agenda items over 8-9 months. Then, about 12 months will be needed for the updated Plan's state & federal reviews & approvals.

	APRIL 2024							MAY 2024									
	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
Admin Pre-Mtg		1	2	3	4	5	6				1	2	3	4			
	7	8	9	10	11	12	13	5	6	7	8	9	10	11			
	14	15	16	17	18	19	20	12	13	14	15	16	17	18	Work Session 1		
Mondays 9-11 AM	21	22	23	24	25	26	27	19	20	21	22	23	24	25			
Meeting 1	28	29	30					26	27	28	29	30	31				
	JUNE 2024							JULY 2024									
	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
							1		1	2	3	4	5	6			
	2	3	4	5	6	7	8	7	8	9	10	11	12	13	Work Session 1.4		
Work Session 1.2	9	10	11	12	13	14	15	14	15	16	17	18	19	20			
	16	17	18	19	20	21	22	21	22	23	24	25	26	27	Meeting 2		
Work Session 1.3	23	24	25	26	27	28	29	28	29	30	31						
	30																
	AUGUST 2024							SEPTEMBER 2024									
	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
						1	2	3	1	2	3	4	5	6	7		
Work Session 2	4	5	6	7	8	9	10	8	9	10	11	12	13	14	Work Session 2.3		
Work Session 2.2	11	12	13	14	15	16	17	15	16	17	18	19	20	21			
	18	19	20	21	22	23	24	22	23	24	25	26	27	28	Meeting 3		
	25	26	27	28	29	30	31	29	30								
	OCTOBER 2024							NOVEMBER 2024									
	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
					1	2	3	4	5						1	2	
Work Session 3	6	7	8	9	10	11	12	3	4	5	6	7	8	9	Work Session 3.3		
	13	14	15	16	17	18	19	10	11	12	13	14	15	16			
Work Session 3.2	20	21	22	23	24	25	26	17	18	19	20	21	22	23	Work Session 3.4		
	27	28	29	30	31			24	25	26	27	28	29	30			
	DECEMBER 2024							JANUARY 2025									
	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
							1				1	2	3	4			
	8	9	10	11	12	13	14	5	6	7	8	9	10	11			
	15	16	17	18	19	20	21	12	13	14	15	16	17	18	Meeting 4		
4-6 Week Time Gap needed to compile Plan for M4 Draft Plan review	22	23	24	25	26	27	28	19	20	21	22	23	24	25			
	29	30	31					26	27	28	29	30	31		Work Session 4		
	FEBRUARY 2025							MARCH 2025									
	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
							1							1			
	2	3	4	5	6	7	8	2	3	4	5	6	7	8	Initial Haz Mit Plan Submission for Conditional Approval (APA)		
TBD Public Info Mtg (PIM) @ Selectmen Meeting xx:00 PM, 0.5 hour	9	10	11	12	13	14	15	9	10	11	12	13	14	15	6-9 months for first FEMA review & required edits for APA (as of 11-23)		
	16	17	18	19	20	21	22	16	17	18	19	20	21	22			
	23	24	25	26	27	28		23	24	25	26	27	28	29			
								30	31								

Additional dates TBD. Confirm after M2 series

Henniker HMP 2019 lapses December 2024

- 1 (M0) Admin-Pre Meeting with Town & CNHRPC Staff
- ~~1~~ US Federal Holiday or recognized State/local Holiday
- 1 Committee Meeting dates (4 meetings)
- 1 Work Session dates (~10-14 meetings, depending on need)
- 1 Public Information Meeting

Initial Dates M0 04-01-24